



ERIE COUNTY WATER AUTHORITY
INTEROFFICE MEMORANDUM
July 18, 2018

To: Terrance D. McCracken, Secretary to the Authority
From: Leonard F. Kowalski, Senior Distribution Engineer
Subject: Emergency Repair Contract
August 1, 2015 to July 31, 2017
ECWA Project No. 201500031

A handwritten signature in black ink, appearing to be "LFK", is written over the "From" line of the memorandum.

Attached is a Change Order No. 9 request for the above referenced project. This Change Order is necessary to pay the Contractor, Kandey Company, Inc., for labor and materials associated with the replacement of multiple sections of 42-inch transmission main at the Sturgeon Point Water Treatment Plant (from March 18, 2018 through April 14, 2018).

The following documents are attached:

- Blue Authorization Form - this form provides the project name and project number, the action that is being requested of the Board, and it provides a list of approvals that are required prior to being acted on by the Board.
- Three (3) original Change Order requests signed by the Contractor, Kandey Company, Inc.

LFK:jmf
Attachments
cc: R.Stoll
ECWA-736-1501

CHANGE ORDER NO. 9

**Erie County Water Authority
295 Main Street, Room 350
Buffalo, New York 14203**

Project No.: 201500031

Date: June 21, 2018

Project: Emergency Watermain Repair Contract
August 1, 2015 through July 31, 2017

Contractor: Kandey Company, Inc.
19 Ransier Drive
West Seneca, New York 14224

Engineer: Erie County Water Authority
295 Main Street, Room 350
Buffalo, New York 14203-2494

DESCRIPTION OF CHANGE:

1. Lump sum extra to pay for labor and materials associated with the replacement of multiple sections of 42" transmission main at the Sturgeon Point Water Treatment Plant. The work period covered is from March 18, 2018 through April 14, 2018.

The work performed during this period includes the following:

- Installing concrete risers to protect exposed piping utilized for bypass pumping.
- Credit for excess piping material that was returned to the vendor.
- Finalizing installation of backflow preventers in high service building.
- Excavation for electrical duct banks.
- Fee for additional bonding due to increase in contract amount (Section 00700, General Conditions, Paragraph 11.01, A.5.i).
- Finalize site cleanup.
- Demobilizing from site.

REASON FOR CHANGE:

1. The existing contract does not contain items for the type of work that is being performed.

COMPENSATION:

1. Lump sum extra of \$28,889.03

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$1,975,182.00

Original Contract Times

Contract Expiration Date: 07/31/2017

Net Changes from previous Change Orders No. 1 to 8

\$1,743,807.23

Net changes from previous Change Orders No. 1 to 8

Number of days: 243 Days

Contract Price prior to this Change Order

\$3,718,989.23

Contract Times prior to this Change Order

Contract Expiration Date: 3/31/2018

Net Increase/~~Decrease~~ of this Change Order

\$28,889.03

Net Increase/~~Decrease~~ of this Change Order

Number of days: NA

Contract Price with all approved Change Orders

\$3,747,878.26

Contract Times with all approved Change Orders

Contract Expiration Date: 3/31/2018

APPROVALS:

OWNER:

Erie County Water Authority

Date: _____

CONTRACTOR:

Maura Kandefer
Kandey Company, Inc.

Date: 6/21/18

ENGINEER:

Russell Stoll
ECWA Executive Engineer

Date: 7/18/18