



ERIE COUNTY WATER AUTHORITY
INTEROFFICE MEMORANDUM
August 15, 2018

To: Terrence D. McCracken, Secretary to the Authority

From: Leonard F. Kowalski, Senior Distribution Engineer

Subject: Contract NC-035
Ball Pump Station
Electrical Substation
ECWA Project No. 201600238

A handwritten signature in black ink, appearing to be "LFK", is written over the "From" line.

Attached is a Change Order No. 1 request for the above referenced project. The time from Bid Opening for this contract (April 17, 2018) until Notice to Proceed was issued (July 12, 2018) was longer than anticipated. This Change order will add 91 days to Milestone 1 only, changing it from original August 31, 2018 to November 30, 2018.

The following documents are attached:

- Blue Authorization Form - this form provides the project name and project number, the action that is being requested of the Board, and it provides a list of approvals that are required prior to being acted on by the Board.
- Four (4) original Change Order requests signed by the Consultant Engineer, Nussbaumer & Clarke, Inc.

LFK:jmf
Attachments
cc: R.Stoll
CONT-NC-035-1601-I-186-B

CHANGE ORDER NO. 1

**Erie County Water Authority
350 Ellicott Square Building
295 Main Street
Buffalo, New York 14203**

Contract No. 18-19-07 Project No. 201600238 Date: August 1, 2018

Project: Contract NC-35
 Ball Pump Station
 Electrical Substation

Contractor: Ferguson Electric Construction Co., Inc.
 333 Ellicott Street
 Buffalo, NY 14203

Engineer: Nussbaumer & Clarke, Inc.
 3556 Lake Shore Road
 Buffalo, New York 14219

DESCRIPTION OF CHANGE:

1. Section 00500 Agreement, Article 3 – Contract Times, 3.02 Milestone Dates, delete Item A in its entirety, and substitute the following.
 - A. Milestone M1: The Phase 1 Work shall be completed by November 30, 2018.

REASON FOR CHANGE:

1. The time from the Bid Opening (April 17, 2018) until the Notice to Proceed (July 12, 2018) was issued was longer than anticipated.

CHANGE IN CONTRACT PRICE:

1. Not Applicable


CHANGE IN CONTRACT TIME:

1. Addition of 91 days to the Milestone 1 date.

APPROVALS - CHANGE ORDER NO. 1

Owner: _____ Date: _____
Jerome D. Schad, Esq.
Erie County Water Authority

Contractor: _____ Date: _____
Angelo A. Veanes, President
Ferguson Electric Construction Co., Inc.

Engineer:  _____ Date: 8/1/18
Michael A. Chirico, P.E., Associate
Nussbaumer & Clarke, Inc.

SUMMARY

CHANGE IN CONTRACT PRICE:

Original Contract Price:
\$ 5,094,600.00

**Net changes from previous
Change Orders:**
No. _____ - _____
\$ 0.00

**Contract Price prior to this
Change Order:**
\$ 5,094,600.00

**Net Increase of this
Change Order:**
\$ 0.00

**Contract Price with All Approved
Change Orders:**
\$ 5,094,600.00

CHANGE IN CONTRACT TIME:

Original Contract Time:

Milestone M1: Aug. 31, 2018
Substantial Completion: May 24, 2019
Final Completion: June 21, 2019

**Net changes from Previous
Change Orders:**

No. _____ - _____

Milestone M1: 0 days
Substantial Completion: 0 days
Final Completion: 0 days

Contract Times prior to this

Change Order:

Milestone M1: Aug. 31, 2018
Substantial Completion: May 24, 2019
Final Completion: June 21, 2019

Net Increase of this

Change Order:

Milestone M1: 91 days
Substantial Completion: 0 days
Final Completion: 0 days

Contract Times with all Approved

Change Orders:

Milestone M1: Nov. 30, 2018
Substantial Completion: May 24, 2019
Final Completion: June 21, 2019